Z Eﬁ&iﬁiwﬁw CHANGE ORDER (CO) CO No.: 00019

TITLE: McCombs Avenue Options Study DATE: 07/26/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

DLO00015 instructed CRB fo conduct an alternatives study on 3 varying options at McCombs Avenue. DL00019 further
instructed CRB to cancel all work in that regard and submit a COP for costs incurred to-date. The work effectively was
completed at issuance of DL00019 and CRB was instructed to submit all work-in-progress This CO authorizes
compensation to CRB for those costs.

CRB's first COP was in consistent with CN 8 in the amount of $40,000.00. A review of that COP discovered a
mathematical error which was corrected. The final negotiated total for this CO is $40,732.72.

Time

Payment Unit Adj.
PCO  Item Description Quantity Units Price Net Amount (Days)
00001 McCombs Alternative Study Labor 10 $40,732.72 $40,732.72 0

Total:  $40,732.72 0

ATTACHMENTS: None

Initials Acknowledging Page 1 of 2

Contractor California High Speed Raii Authority
Acceptarics by _ Sybmiited by Recommended by Approved by
T Padgra PEL
La \ F T .



ﬁ/? CALIFORNIA

CO No.: 00019
High-Speed Rail Authority CHANGE ORDER (CO)
TITLE: McCombs Avenue Options Study DATE: 07/2612017
PROJECT:  Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes al!
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as [indicate

"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Acceptance by

Signatu ./ Do
71 - Antonio Canete - Project Director and CEO of CRB o /28/ 2012

/ N
HNTB Corporation
Submitted by
Signatun Date
% p%y\o— Mike Barbour - Design-Build Oversight Manager 7/31 / 177
Recommantded' b
Signature ' Date
Approval by o N
Signat / Date
- Benjamin Camarena - Design & Construction 79 5 1/ (1
) Manager
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